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NEUBRANDENBURG Airfield: Reconstruction Progress

(4th_September 59)

APPENDIX Attached at Appendix "A" is a sketch
showing progress made in the reconstruction
of the runway/taxitrack system on
NEUBRANDENBURG airfield, as at 4th Sept 1959.

RUNWAY

1. At the western end of the proposed new ruavay a gravel foundation has
been laid approximately 60 m. wvide, reaching from the western end of the

one remaining stretch of the old E-W runway to within 60 cms. of the roadway
formerly connecting the airfield administrative site to the village of
TROLLENHAGEN (sec Appendix "A" fig. 1). On this gravel foundation 20 cms.
thick concrete is to be laid; approximately 15 x 4 n. wide strips will be
laid, each strip consisting of 56 x 7 m. long sections, giving this new
stretch of runway a length of 392 m. and a width of approximately 60 m.
Rounded shoulders will join the edges of this stretch of the runway with

the edges of the 80 m. wide existing stretch, where tha two stretches meet.

2., At the eastern cnd of the remaining stretch of the old E-V runway work
is in progress concreting a further 287 m. long stretch; to date 15 x 4 m.
wide strips of 15 cm. thick concrete have been laid, each strip consisting
of 41 x T m. long sections. Five 4 m. wide strips remain to bo laid in
order to complete this stretch of runway, giving it the full 80 m. width.
(Appondix "A" fig. 3.)

%3, The concrete forming the 0ld N-S runway and the eastern readiness
platform remains in existence (Appendix "A" figs. 4 and 5).

A.  Excavation and levelling work is in progress at and beyond the eastern
end of the former E-W runway. The limits and scope of this work are not
yet clearly defined.

TAXI-TRACK SYSTEM

5, A 14 m. wide taxi-track, for the most part parallel to the runway, has
been constructed as shown in Appendix "A" (figs. 10, 11, 12 and 15). This
track is composed of 4 strips (2 x 3m. wide inner strips, and 2 x 4 n. wide
outer stripss of 22 cm. thick concrete, -

6., Approximately 350 m. from the western end of this track, work is in
progress effecting a junction with an already existing N-S access track,
the northern end of which joins the southwestern cornor of the one remaining
stretch of the former E-W runway (see Appendix "A" figs. T and 8). The

already existing N-S access track is 14 m. wide and approximately 176 m.
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long; this has bdeen extended to the south to join the "parallel” taxi-
track at right angles, the extension being mede up of 2 x 3 m. wide and ¢
2 x 4 n, wide strips, each strip being made up of 11 x 6 m. long sections,
giving a length of 66 m., and a total length for the zccess track of
approximately 242 m. (176 + €6).

7. Fillets, which appear to have a radius of 66 m., arc at present under
construction at the junction of the N-S access track and the "parallel"
taxi-track; they extend 66 m. along the N+5 access track, but their
planned extent along the parallel taxi-track is not yet evident,

8. A stretch of the former taxi-track system has been incorporated in

the new "parallel" taxi-track (Appendix "A" fig. 12). The junction
between this stretch and the eastern half of the parallel taxiway is at
praesent under construction, and consists of 4 strips of 8 x 6 m. long
concrote sections, with a slight 'kink' in the middle (Appendix "L fig.13).

9, The newly completed eastern section of the parallel taxi~-track is
876 m. long being made up of 146 x 6 m. long sections (Appondix "A" £ig.15).

10. The approximate lie of the partially completed eastern accoss track,
joining the eastern end of the parallel taxi-track to the rumiay, is
shown in Appendix "A" fig. 10. The length of the completad portion is
336 n, (56 x 6 m. sections), and approximately 80 m. remzins unfinished.

11. The gravel foundation has been laid, after excavation to o depth of
about 50 cms., for a 14 m. wide taxi-track leading from the junction of
the castorn and western stretches of the "parallel" taxi-track to the
osternmost of the existing hangars, and thence along the front of the
hangars, along the approximate route shown in Appendix "A" fiz. 14.

HARDSTANDING

12, A hardstanding is currently under construction along the south side

of the eastcrn end of the parallel taxi-track. To date 4 adjacent strips

of concrete sections have been laid; the northernmost strip, adjacent to

the taxi-track, is 630 m. long, consisting of 105 x 6 m. long concrcte

soctions, whilc the next strip is 616 m. long, being shorter at ench end

by onc scction; similarly the third strip ig 606 m, and the fourth 594 m. long,
giving a tapering cffect to the hardstanding. The planned width of the
hardstonding is not known, but is estimated to be sbout 70 m.

MISCELLANEOUS

1%, There is now no question of the concrete work being completed during
the current ycar. It is howevdr planned to complete the main runvay
before the winter frosts set in. Delay has been caused by the difficulty
of procuring adequate cement, which resulted in a return to single shift
work for most of July and August; double shift work has, however,; now
bcen resumed.
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LEGEND TO APPENDIA Bl

1. Limits of proposed western end to the runway (392 m. x approximately
60 m.).

2. Portion of the former E-W runway being incorporated in the new runway
(450 m. x 80 m.).

3, Portion of the new runway already concreted (287 m. x 60 Do)
4. PFormer N-S runway, still in existence.

5. Former eastern readiness platform, still in existence.

c

6. Approximate limits of proposed eastern extension to the runway.

7. Portion of former taxi-track incorporated as part of N-5 access track
(approximately 176 m. x 14 m.).

8, Junction, with fillets, between N-8 access track and "parallel" taxi-
track, under construction (66 m. long, 14 m. wide neck, width of base not
k.noWn).

9, Former fizld track.

10. Eastern access track under construction (336 m. length comploted,
approximately 80 m. length remaining unconcreted; width 14 e )e

11. New wostern portion of "parallel" taxi-track (14 m. wide).

12, gtretch of former track incorporated in the new "parallel" texi-track
(14 m, wride).

13, Junction between castern and western portions of "parallol" taxi-track,
incorporating a slight 'kirk' (48 m. x 14 m.).

14. Approximate route of taxi-track under construction (14 m. -ride).
15, Eastern portion of parallel taxi-track, already concreted (876 m. x 14 m.).

16, Hardstanding under construction; (maximum length 630 n., tapering
to the south; width already concreted 16 m.).
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